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Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,469,479.10

Site Funds Available: \ $ 1 ,029,394.69 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 22% $ 1,392,358.03
Direct Costs: 78% $ 5,077,121.07

$ 6,469,479.10
This week:
Indirect Costs 25% $ 18,519.47
Direct Costs: 75% $ 56,806.97

$ 75,326.44

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1,915.20
Direct Costs: $ 3,957.37

$ 5,872.57
" Excludes Fee, Fixed Price Subs

Site Funds Available Until: | 8/18/2006 I
Target Completion, soil ops @ 33 sites 15 Apr 06

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD ,

Spring 06 Soil ops, 1 5 Apr 06 '

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget This Week

#89

Costs Thru:

2/24/2006

50MS Document I

IIIIIllllllllllllllllllll
2047023

Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$

$ 3,473.23
$ 10,353.32
$ 4,692.92
$

$

$ 431.80
$ 147,917.23
$ 860,659.47
$ 376,063.63
$ 7,238.42
$ 47.48

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$

$
$ 1,671.99
$ 699.35
$ 45,156.71
$ 1,877.06

$ 21,957.62
$ 23,283.27
$ 178,441.41
$ 134,285.74
$ 4,164,269.74
$ 143,930.49

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 4,707.13
$

$
$

$ 36,156.49
$ 8,816.13
$ 151,270.32
$ 90,654.13

$
$

$ 29,090.97
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 1,553.38
$ 1,141.37

$ 34,737.19
$ 23,334.18

$ (0.02)
$
$ 75,326.44

$ (1.35)
$ 477,678.61
$ 6,947,157.71



US Army Corps
of Engineers*

Thru 2/17/2006 $ 3,495,699>

Date Labor
2/18/2006 $ 39.8
2/19/2006 $ 865.6
2/20/2006 $ 8,859.8
2/21/2006 $ 8,424.5
2/22/2006 $ 8,811.9
2/23/2006 $ 9,087.3
2/24/2006 $ 10,792.7

This Week $ 46,881.9
To Date $ 3,542,581.,

VB/i-70 superruna site

Phase IV Rapid iv, 8A
Denver, Colorado Task Order $©©©1

Rapid Response/Project Resources Inc.

\S $ 371,472.54

Per Diem
8 $ 379.42
7 $ 532.72
3 $ 745.42
1 $ 758.84
2 $ 758.84
7 $ 758.84
6 $ 758.84
4 $ 4,692.92
39 $ 376,165.46

$ 827,863.87

Equipment
$ 1,487.90
$
$ 1,759.36
$ 1,759.36
$ 1,759.36
$ 1,841.48
$ 1,841.48
$ 10,448.94
$ 838,312.81

Weekly Cost by Category

14% f^J )

^^T /63%6% \^_^X

$ 1,001,507.78

Material
$ 2,606.74
$ 269.80
$ 1,389.12
$ 1,709.89
$ 605.02
$ 956.69
$ 1,011.70
$ 8,548.96
$ 1,010,056.74

D Labor
• Per Diem
O Equipment
D Material
• Subcontracts
D Analytical

(
10% 0%

tost to Date by Category

55%

D Labor
• Per Diem
Q Equipment
D Material
H Subcontracts
D Analytical

$25
$20
$15

$10
$5

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 15 Apr 06

$ 669,654.22 $ 27,954.16 $ 477,678.61 ;

Subcontracts
$ 7.76
$
$ 7.76
$ 7.76
$ 4,714.89
$ 7.76
$ 7.76
$ 4,753.69
$ 674,407.91

Analytical
$ - $
$ - $
$ - $
$ - $
$ - $
$ - $
$ - $
$ - $

Fee Daily Total
$ 4,521.70
$ 1,668.19
$ 12,761.49
$ 12,660.36
$ 16,650.03
$ 12,652.14
$ 14,412.54
$ 75,326.45

$ 27,954.16 $ 477,678.61 $ 6,947,157.08

#89

Costs Thru:

2/24/2006

Page 2 of 5

$ 6,871,830.63

Total Phase II
$ 6,876,352.33
$ 6,878,020.52
$ 6,890,782.01
$ 6,903,442.37
$ 6,920,092.40
$ 6,932,744.54
$ 6,947,157.08

VB/I-70 Superfund Site
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Week Ending C=
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Z] Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



. (FiiFj) VB/l-70 Superfund Site
mU] Phase IV Rapid IV, 8A
• ic *.«_.* j»«__ Denver, Colorado Task Order # 0001US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (355 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

355

#89

Costs Thru:

2/24/2006
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (601 sites)
Total All Contracts Cost/Property

$
S 431.80
$ 132,307.84
S 736,421.38
$ 346,478.67
$ 5,252.62
$ 23.74
$ 1,220,916.05

$
$ 1.22
$ 372.70
$ 2,074.43
$ 976.00
$ 14.80
$ 0.07
$ 3,439.20

$
$
$ 1,736.62
$ 5,176.66
$ 2,346.46
$
$
$ 9,259.74

$
$
$ 434.15
$ 1,294.17
$ 586.62

$
$
$ 2,314.93

$ 6,119.68
$ 13,746.10
$ 257,327.46
$ 1,326,423.73
$ 692,628.59
$ 15,882.65
$ 23.74
$ 2,312,151.95

$ 10.18
$ 22.87
$ 428.17
$ 2,207.03
$ 1,152.46
$ 26.43
$ 0.04
$ 3,847.17

$ 21,957.62
$ 178,441.41
$ 870,870.24
$ 578,454.01
$ 30,066.74
$ 1,688,153.91
$ 527,414.76
$ 58,566.98
$ 233,359.84
$ 127,159.51
$ 23,283.27
$ 134,285.74
$
$ 45,755.36
$ 141,332.35
$ 4,468.39
$ 4,663,570.13

$ 61.85
$ 502.65
$ 2,453.16
$ 1,629.45
$ 84.70
$ 4,755.36
$ 1,485.68
$ 164.98
$ 657.35
$ 358.20
$ 65.59
$ 378.27
$
$ 128.89
$ 398.12
$ 12.59
$ 13,136.82

$
$ 1,671.99
$ 13,404.74
$ 7,226.25
$
$ 18,741.14
$ 918.59
$
$ 4,567.67
$
$
$ 699.35
$
$ 298.32
$ 1,877.06
$
$ 49,405.11

$
$ 418.00
$ 3,351.19
$ 1,806.56
$
$ 4,685.29
$ 229.65
$
$ 1,141.92
$
$
$ 174.84
$
$ 74.58
$ 469.27

$
$ 12,351.28

$ 91,022.00
$ 379,421.20
$ 1,468.858.32
$ 943,328.98
$ 54,168.81
$ 2,721,368.26
$ 909,335.46
$ 99,797.92
$ 402,556.16
$ 127,159.51
$ 32,142.82
$ 235.240.50
$
$ 188,025.28
$ 222,611.68
$ 8,019.19
$ 7,883,056.09

$ 151.45
$ 631.32
$ 2,444.02
$ 1,569.60
$ 90.13
$ 4,528.07
$ 1.513.04
$ 166.05
$ 669.81
$ 211.58
$ 53.48
$ 391.42
$
$ 312.85
$ 370.40
$ 13.34
$ 13,116.57

$ 5,884,486.18 $ 16,576.02 $ 58,664.85 $ 14,666.21 $ 10,195,208.04 $ 16,963.74
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55

Page 3 of 5

$ 6,305,388.66 $ 17,610.18 $ 58,664.85 $ 14,666.21 $ 10,882,521.69 $ 18,016.29

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



VB/l-70 Superfund Site

US Army Corps
of Engineers*

Phase IV

Denver, Colorado

Rapid IV, 8A

Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #89

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 2/24/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 15 Apr 06 Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$
$
$
$

42,270.43
9,340.75
5,164.95

56,776.13

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

Task Order Totals $ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
4

To Date
10
75

Lead/Arsenic Soil Sites
4751 Williams St
47 15 Williams St
4651 Williams St
4695 Williams St

SF/Site
1,900
2,629
2,561
6,190

Total SF This week

Total SF Task Order #1
Total SF 2006
Total SF All Contracts (3)

13,280

1,366,138
21,622

2,226,934

So/7 Removal Sites Completed (Overall)

2003
2004
2005
2006
Total

Task Order #14
133
33

166

Cross-Over

80

80

Task Order #01

213
134

355

Total To Date
133
326
134

601

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243
$ 18,050.57
$ 5.50

3,948
$ 16,429.07
$ 4.16

3,848
$ 16,576.02
$ 4.31

3,705
$ 16,963.74
$ 4.58

Excludes Fee

VB/l-70 Avg Cost/Site

it̂ ^—
S 5 5 S S * ' ) l o i n i n i n t f i l O < D
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Week Ending

CZDAvg Cost/Site
(Fee Excluded)

—6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Weather Conditions significantly improve.
2) Up-sized crew to 15K SF/Wk configuration due to add! sites available
3) Planning/Prep for LBP ops underway, 01 May 06 remains target start date.
4) Soil Removal ops on sched for 15 Apr 06 completion.
5) Anticipate 2 week training/transition window between Soil and LBP ops.



. *__•! VB/l-70 Super-fund Site

Ill̂ S Ĵj Phase IV Rapid iv, 8A
"̂"•••̂  Denver, Colorado Task Order # 0001

US Army Corps
Off Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #89

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 2/24/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 1 5 Apr 06 Page 5 of 5

Dly Bum Rate
4 Week Avg Duration Est to Compl Variance

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
)

1

& 24,218.97
t 1,373,973.43

$ 431.80
$ 147,917.23
$ 860,659.47
$ 376,063.63
$ 7,238.42
$ 47.48
$ 1,392,358.03

$ 2,127.44
$ (8,314.58)
$ (54,466.63)
$ (4,047.87)
$ 22,145.55
$ 24,171.49
$ (18,384.60)

$
$ 240.00

$ 1,271.71
$ 301.74

$ 100.05
$ 1.70

$ 1,915.20

LS
51
51
51
LS
LS

$
$ 12,240.15
$ 64,857.45
$ 15,388.96
$ 22,145.55
$ 24,171.49
$ 138,803.59

$ 2,127.44
$ (20,554.73)
$ (119,324.08)
$ (19,436.83)

$
$
$ (157,188.19)

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 21,957.62
$ 23,283.27
$ 178,441.41
$ 134,285.74
$ 4,164,269.74
$ 143,930.49

$ (5,071.17)
$ 10,035.52
$ (6,315.06)
$ (22,678.35)
$ 607,842.46
$ (16,384.76)

$ 74.08
$
$ 227.34
$ 102.49

$ 2,616.23
$ 135.63

LS
LS
51
51
51
51

$ 3,500.00
$ 7,500.00
$ 11,594.38
$ 5,227.04
$ 133,427.66
$ 6,916.95

$ (8,571.17)
$ 2,535.52
$ (17,909.44)
$ (27,905.39)
$ 474,414.80
$ (23,301.71)

$ 81,082.43 $ 65.985.71 $ 15,096.72 $ 51 $ $ 15,096.72

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 36,156.49
$ 8,816.13
$ 151,270.32
$ 90,654.13

$ 13,118.51
$ 12,183.87
$ 89,593.12
$ 261,793.17

$ 177.29
$ 28.80
$ 176.19

$

LS
51
LS
LS

$ 13,118.51
$ 1,468.60
$ 39,000.00
$ 261,793.17

$
$ 10,715.27
$ 50,593.12
$

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 34,737.19
$ 23,334.18
$ 5,077,122.42
$ 477,678.61 J
$ 6,947,159.06

$ (5,646.22)
$ 94,210.13
$1,047,777.94
$ (0.00)
$1,029,393.34

$ 299.96

$ 119.37

$ 3,957.37
< - ' • • . • : ' , . . : • : •

$ 5,872.57

LS
LS

$ (5,646.22)
$ 94,210.13
$ 572,110.22
$ (0.00)
$ 710,913.81

$
$
$ 475,667.72
$
$ 318,479.53



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 2/24/2006

Tavk-Desc

003 Mob/Crew Rotation
004 SteAdmin/lndirects

005 Lodging/Per Diem

010 Site Coord.
011 Removal

012 T&D

014 Backfill

015 Sod & Seed
017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Re

Extended

$ 3.473.23
$ 10.353.32

$ 4.692.90

$ 1.672.00

$ 13.404.74

$ 7,226.24

$ 18,741.15
$ 918.58

$ 4.567.65
$ 699.34

$ 298.34

$ 1,877.05

$ 4,707.13

$ 1,553.38

$ 1,141.37

Labor

$ 1,223.15
$ 7,766.31

$ 1,393.89

$ 10.779.50

$ 6,068.22
$ 14,585.54
$ 206.79

$ 1,464.45
$ 699.34

$ 1.553.38

$ 1,141.37

Per Diem

$ 4,692.90

Equipment

$ 1,708.86

$ 278.11
$ 2,625.24

$ 1,158.03

$ 3,997.13
$ 164.25

$ 218.98

$ 298.34

Materials

$ 2,250.08
$ 831.58

$ 158.48
$ 547.54

$ 2,884.22

$ 1.877.05

Subcontracts

$ 46.58

$ 4,707.13

Analytical Other Fee

Totals $ 75,326.44 $ 46,881.94 $ 4:692.90 $ 10,448.94 $ 8,548.95 $ 4,753.71



Project Costs JTD By Type

VB - 1/70 Phase III

Friday, February 24, 2O06

Task-ltosc
001 Const Work Wans

003 Mob/Craw Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

008 Home Office

007 Final Report

009 Site Set-uo/Malnt

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

018 Garden & Flowers

017 Rock and Mulch

018 Post Const Maint

018 Site Coord Follow-up

021 Community Air Mon.

022 FOG ft Supplies

023 ASARCO Support

025 Lead Assessment

029 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinate

029 ASARCO 100 Propertie

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Field Work

100 Fee

Extended

S 431.80

147,617.20

860,659.43

376,063.29

7,238.42

47.48

21,957.61

178,441.17

870,870.23

578,454.26

$ 30,066.62

S 1,888,154.02

S 527,207.68

$ 58,566.94

233,566.75

23.283.26

134,285.68

45,755.30

143,930.42

4,468.39

$ 151.270.31

$ 80,653.94

S 127,159.47

S 8,816.10

65,985.69

36,156.46

34,737.15

23,334.06

477,678.61

Labor

$ 431.80
S 82,306.49

$ 612,152.62

S 7,238.42

S 47.48

$ 19,018.53

$ 154.918.56

S 671,815.72

$ 418.557.17

S

$ 1,028.857.34

S 125.736.60

$ 68,293.89

$ 12,065.26

$ 131,674.99

S 0.00

$ 4,248.81

$ 8,427.56

S 71,538.39

S 2,861.83

$ 8,605.86

$ 65,437.93

S

S 31,878.82

$ 16,669.33

•er Dl«m

$ 101.84

S 376,063.29

S

Equipment

% 151,755.79

L$ 20,247.48

$ 188,400.59

$ 152,836.50

$ 223.317.53

J 39,156.58

t 32,133.63

$ 18,796.40

$ 37.92

$ 57.49

S 8,181.86

S (0.00)

I 1,861.31

S 1,529.62

MaterUU

S 65,610.71

S 93,025.04

$ 2,939.08

$ 3.275.13

S 10,653.92

$ 3,112.02

$ 1,767.94

$ 436.179.15

$ 32,376.52

58.566.94

132,956.64

8.609.71

2,610.69

788.40

143,862.49

$ 164.10

10,248.23

2,186.81

-

547.75

404.71

$ 114.45

$ 76.21

Subcontracts

S 3.624.14

$ 3,948.57

$ 7,248.35

S 329,937.99

$ 116.03

$ 2,608.29

$ 26.170.50

$ 30.00

$ 142,842.75

S 122.130.84

$ 35,751.75

Analytical

S 21,050.32

S 66.57

$

$ 685.47

S 210.24

$ 882.57

$ 5,058.90

Other Fee

$ 477,678.61

6,947,157.72 $ 3,542,581.38 $ 376,165.12 $ 838.312.70 S 1,010.056.64 $ 674,409.21 $ 27,954.07 $ $ 477.678.61



2/24/2006
J|»PM

Project Variance Report

VB • 1/70 PIMM m

Friday, February 24, 2008

WM

00\
003
00'
oot
006
007
004
006
010
011
011
013
014
016
018
017
016
01?
ox
021
022
023
024
02S
026
027
028
029
030
100
031
032

DMntptln

^nttrucflon Work Plans
AoMlzatton/Cr*w Rotation
SHt Administration and Indltactt
.odfllng & Pit Dtom
•lorn* Ofncf SuDDort
!lnal R«oort
»roi«etClo»»-Out
Sit* S«t-up/Malnt»nanc*
Site Coordination
*t moval Impacted

T&O of Impacted Soto
Samplhg & Analytto
Settoratlon
Sod a Seed
3arden & Flower B*d_
Rock. Mulch, 4 Mtoc
3o« Construction Malntananc*
Site Coordination Follow-up
Slt« Teardown a D*mobllzatlon
Comuntv Air Monkorkig
Putt. OH. MUc Field Supplla*
Asarco SuDOort
T&D to Landfill
Load Bat* Palm Aa**am*nt
LBP Abattmtnt
Sprinkler System
LBP Slta Coordination
ASARCO 100 Proper**
Community Meedna Support
FM
Stts Coordination Initial Sampling
Initial Sampling Field Work

OTY

tJS
8.00
4.00

4.00
4.00_
1.00
1.00

16.00
155.00

534.760.00
8.400.00

24.800.00
834.790.00

155.00
155.00
155.00

534.760.00
155.00

1.00
4.00

96.00
1.00

2.800.00
450.00
100.00

1.00
100.00

1.00
1.00

1.00

1.00
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS

WK
EACH

SF
TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

OrifjlMl

t 5,859.72
f 68.926.90
t 217,389,74
t 181.719.83
$ 16,647.43
$ 6.428.74
$ 7.716.00
t 7.124.26
t 59.901.73
t 285.069.22
t 219,756.20
! 10.320,38
! 473,788,10
i : 187.376,40
Ji 11.710.80
$ 82.662.70
S 101 .780.90
t 59.901.70
$ 9.182.30
t 3.339.70
t 64,948.80
$ 1,261.00
t 308.930.80
t 143.122.20
S 352.447.30
$
t 1.00
$ 1.00
$ 1.00

$ 183,020.00
SO.OO

S

Cvrrnt tadapt

' ' 2,569.24
! 139,602.26
$ 808.192.84
$ 372.015.76
$ 29.383.97
$ 9.828.34
', 14.393.63
1 16.866.45
$ 172.126.35
i I 1,064,876.00
!> 520,639.16
! 30,687.88
t 1.874,415.30
t 704.704.23
$ 61.763.18
J 239,357.31
$ 33.318.79
S 111.607.39
* 9.152.30
1 45.811.71

_$ 127,545.73
$ 8.960.01
t 1.00
$ 261.863.44
S 352.447.30
t 211.875.11
$ 81.082.43
$ 1.00
$ 27.375.00
$ 466.94161

$1.00
$ 1.00

€•«« T* D«t«

431.80
147,917.20
860.669.43
376.083.29

S 7.238.42
$ 47.48

*t 21.957.61
$ 178,441.17
$ 870,670.23
$ S7S.4S4.2S
$ 30.066.62
! 1.688,164.02

527.207.68
: 68.566.94
i 233J566.75
J 23,283.26
t 134,285.68
:

46,755.30
143,830.42

: 4.468.39
!

$ 151.270.31
J 90,653.94
» 127,159.47
$ 8.816.10
$ 65.985.69
S 36.156.48
t 477.678.61

$34,737.15
S 23.334.06

*€••?!•«•

16.9%
100.0%
100.0%
100.0%
24.6%
0.5%

0.0%
100.0%
100.0%
61.6%
100.0%
98.0%
90.1%
74.8%
94.8%
97.6%

100.0%
0.0%
99.9%
100.0%

49.9%
0.0%

67.6%
25.7%
60.0%
10.9%

100.0%
100.0%
100.0%
100.0%
100.0%

Camart Ua>M
M**>

$ 2.553.o4
S 29.683.44
S 215,164.6g_
$ 94.015.62
$ 7.356.12
S 9.495.60
$ 14.393.63
$ 1.372.35
$ 1.151.23
$ 1.99
t 68.66
$ 1.24
$ 3.50
$ 4.547.28
$ 39858
$ 1.643.94
$ 0.06

$ 866.36
$ 9.152.30
$ 11.460.27
$ 1.499.28
$ 8.954.70
$
$ 581.69
$ 3.527.39
$ 211.932.45
$ 808.62
S 65.985.69
$ 36.166.48
$ 477.678.61

$34.737.15
$ 23.334.06

•aMMt«4O««t
T* €••» M«

$ 2.123.24

*»

*$ 22.188.06
$ 9.448.32
$ 14.393.63

*
*$ 193.675.76

*$ 615.04
$ 185.290.88
$ 177.815.59
» 3.212.56
$ 5.743.46
$ 9.657.59
$
$ 9.152.30
$ 45.60
:
: 4.486.31
!

$ 110.443.94
$ 262.085.08
$ 84.772.96
$ 72.085.86
t
$
$

$0.00
$

T«tll O«M M

CMBflMUl

$ 2.555.04
$ 147.917.20
$ 860.669.43

_$ 376,063.29
$ 29.424.48
« 9.496.M
? 14,393.63
$ 21.957.61
$ 178.441.17
$ 1.064.645.98
$ 876,454.26
$ 30,661.66
$ 1.873.444.89
$ 704.823.27
$ 61.779.50
$ 239.310.20
$ 32.940.64
$ 134.285.66
$ 9.152.30
$ 45.801.10
$ 143.930.42
$ 6.964.70
$
$ 261.714.25
$ 352.739.02
$ 211,932.45
$ 80.881.96
$ 65.985.69
$ 36.166.46
$ 477,676.61

$34.737.15
$ 23.334.06

VawtaM*
(aigaUi* . •«!!•)

! (4.20)
: 8.314.96
: 54.466.59
! 4.047.53
! 40.51
$ (329.64)

*_$_ 5,071.16
$ 6.314.62
$ (330.02)
J_ 57,915.10
! i 13.78
! (970.41)
: 119.04
} 26.32
$ (47.11)
! (377.95)
! 22.678.29
!
: (10.62)
: 16,384.69
: (5.31)
! (1.00)
: (149.19)
! 291.72
! 57.34
$ (200.47)
$ 65.984.69
$ 6.781.46
$ 10.735.70

$34.736.15
$ 23,333.06

•0.2%
6.0%
6.8%
1.1%
0.1%
-3.4%
0.0%

30.0%
3.7%
0.0%

11.1%
0.0%

•0.1%
0.0%
0.0%
0.0%

-1.1%
20.3%
0.0%
0.0%

12.6%
•0.1%

-100.0%
-0.1%
0.1%

0.0%
-0.2%

6696466.6%
32.1%
2.3%

3473615.0%
2333305.6%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,284.02 $ 6,947,157.72 89.1% $ 1,268,318.84 $ 1,167,014.37 $ 8,114,172.08 $ 316,888.06 4.1%

lofl


